
PROJECT: 16-1450 ACQ, WILCOX REACH - NORTH SHORELINE PROTECTION
Sponsor: Nisqually Land Trust Program: Puget Sound Acq. & Restoration Status: Active

Project Start Date: 01/19/2018 Agreement End Date: 12/31/2020

Progress Report Status: Accepted 06/05/2018

Progress Report

Report Period

From 01/19/2018 To 05/31/2018

Questions
#1: Describe the work accomplished during this reporting period.

Description is required

Consultation with appraiser, review appraiser, and landowner; research on title issues.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If so, please tell us about them.

Choice No

#3: Tell us about work planned for the next reporting period.

Description is required

Will enter into negotiations with the landowner and attempt to close the transaction.

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time extension, cost change, scope change, etc.)? If yes,
please explain:

Choice No

#5: If not identified in the milestones, provide property name(s) and closing date(s) for property acquired, but not yet billed to RCO.

Description is required

n/a
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Milestones

Special Conditions

None.

Need amendment to change

Milestone Target Date Completed Delayed New Target Date Progress/Reason for Delay

Order Appraisal(s)
Ordered 5/18/16 due in March

06/15/2018 06/15/2018 Clarification of access issues has been complex.

Order Appraisal Review(s)
ordered 8/25/16

06/30/2018 06/30/2018 Appraisal delayed, but reviewer has been consulting with
appraiser during appraisal process to identify issues early
in the process.

Progress Report Due 06/30/2018

Annual Project Billing Due 06/30/2018

Baseline Documentation to RCO 06/30/2018

Environmental Assess Complete 06/30/2018

Purchase Agreement Signed 10/31/2018

Acquisition Closing 12/31/2018

Progress Report Due 12/31/2018

Recorded Acq Documents to RCO 02/28/2019

Recorded Land Survey to RCO 04/01/2019

Funding Acknowl Sign Posted 06/30/2019

Progress Report Due 06/30/2019

Annual Project Billing Due 06/30/2019

Progress Report Due 12/31/2019

Progress Report Due 06/30/2020

Annual Project Billing Due 06/30/2020

Noxious Weed Control Complete 11/30/2020

Fencing Complete 11/30/2020

Stewardship Plan to RCO 11/30/2020

RCO Final Inspection 12/31/2020

Agreement End Date 12/31/2020

Final Report Due 02/28/2021

Final Billing Due 02/28/2021

Permits

Permits and Reviews Issuing Organization Applied Date
Received
Date

Expiration
Date Permit #

Archeological & Cultural Resoures (EO 05-05) DAHP

Permit Questions
No questions needed for this progress report.

Attachments

PHOTOS (JPG, GIF)

FILES AND PHOTOS

File
Type

Attach
Date Attachment Type Title Person

File Name, Number 
Associations Shared

No attachments match filter criteria
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Certify & Submit

Status History

Report
Status Date User Note

Accepted 06/05/2018 Amee Bahr Thank you for submitting the progress report.

Submitted 05/31/2018 Joe Kane

Draft 05/31/2018 Joe Kane
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